

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD – RIDF XII – Nalonda district – “Providing BT to road from Thungathurthy to Yellammagudem via Cherkupally” – Post facto Extension Of Agreement Time up to 20.2.2009 without liquidated damages – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No.521

Dated: 28-2-2009

Read the following:

- 1.G.O.Rt.No.1689, P.R. & R.D.(Progs.II) Dept.,dt.25.11.2006.
2. From the Chief Engineer, NABARD, P.R., Ir.No.NB13/ RIDF XII/ 2006, dt.5.2.2009.

...

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 20.2.2009 without liquidated damages for the work “Providing BT to road from Thungathurthy to Yellammagudem via Cherkupally” in Nalgonda district.

The Chief Engineer,NABARD, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on Internet at www.ap.gov.in/goir

(BY ORDERAND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To

The Chief Engineer, NABARD, Hyderabad.

The SE, Panchayat raj, Nalgonda District.

The Accountant General, A.P.,Hyderabad.

Copy to:

P.S. to M(P.R.)/P.S. to Secretary to Government.

Sf/Sc.

//forwarded by order//

SECTION OFFICER